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Confirmation of: Conference Date Held: 26 Oct 99 1:30 pm (Alaska)
Teleconference Date Issued: 29 Oct 99
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: MOU Work Group Teleconference

Participant Organization Phone
Benson, Jeff Metlakatla Indian Community (MIC) 907-886-4200
Commack, Roxanne Metlakatla Indian Community 907-886-4200
Deering, Robert U.S. Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Gunyah, Ed Bureau of Indian Affairs 907-886-3791
Jean, Lucy Federal Aviation Administration /JALCO 907-271-5225
Renk, Russ Federal Aviation Administration/NISC 907-271-3294

MEETING MINUTES

Action
Required

By

Agenda
Item
No.

Discussion

This was the scheduled biweekly meeting. The following agenda items were
discussed:

1. Roll Call

2. General Information

3. Action Items Update

4. New Action Items/Issues

5. Schedules

6. C-3 Plan

7. Newsletter Articles/Web Site Update

8. Teleconference/Meeting Schedule

9. Closure
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2.0 General Information

2.1 BIA

Gunyah announced that Q. Brown (Environmental Scientist for the Northwest
Region) has been assigned to the project to represent BIA, replacing June
Boynton. Brown and a representative from Terry Verdin’s office will attend
the MOU Work Group meeting at Anchorage on 17-18 Nov 99.

BIA is awaiting funding to demolish and replace buildings with lead-based
paint.

An application for site closure was filed with MIC for the tar tanks. Approval
has not yet been received. A release investigation will be conducted.

2.2 FAA

FAA and USAED representatives met last week to discuss various sites and
determine responsible parties.

Chevron has not responded to FAA’s letter.

A letter was sent to Benson addressing various issues; the members received
a copy of the letter.

A letter was sent to EPA’s regional administration, extending an invitation to
the November MOU Work Group meeting. Renk will notify the members if an
EPA representative plans to attend.

2.3 MIC

Benson stated that GTE is cleaning the stockpile areas; PCBs were identified.
The soil will be shipped off site for treatment.

2.4 USAED

Regan Sarwas received the Geographical Information System (GIS)
questionnaires. He will contact members as questions arise. Sarwas is
scheduled to conduct a presentation at the November meeting.

Elconin noted that preparation of the administrative record has begun. When
the list is completed, a discussion will be conducted to determine how to form
one information repository to contain documents for all agencies. FAA copied
35 documents and sent them to Metlakatla for the information repository.
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2.5 USCG

None.

Action:

None.

3.0 Action Items Update

Following is an update on the Interagency Action List, dated 12 Oct 99.

3.1 BIA

Item 1…Gunyah will discuss the site closure document template with Brown
and try to distribute a draft to the members before the November meeting.

3.2 FAA

Item 4…FAA will maintain the decontamination pad while Jean is at Annette
Island. After she leaves, MIC will assume responsibility for the pad.

Item 5…Access periods for the quarry are 0800-1700 on Monday through
Friday, 1200 to 1700 on Saturday, and closed on Sunday.

Item 6…Elconin will determine the FUDS for which Chevron is responsible.

3.3 MIC

Item 9…Mayor Gilmartin sent a letter to FAA requesting that FAA
rehabilitate the airport tower. Renk stated that funds for this action are not
available; the tower must be removed, or the community can accept the tower
in its present condition. FAA is waiting for a response from MIC.

Item 10…Mayor Gilmartin issued a letter on 16 Sep 99 addressing the draft
risk assessment on lead submitted by FAA. EPA will prepare a response to
the assessment. Renk stressed that this issue is critical to permit FAA to plan
the release investigation.

Item 11…FAA sent a letter to MIC requesting an updated list of species and
written permission to collect samples. Mayor Gilmartin will respond to the
letter when it is received.

3.4 MOU Work Group

Item 13…A new item was added for USAED to provide Snell with project
updates for the web site.

Item 15…Resolution of this matter is contingent upon Item 1 and the
establishment of a procedure and template. After a lengthy discussion, the
decision was made to add “closure standards for sites” to the agenda for the
November meeting.
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3.5 USAED

A new item was added for USAED to provide Snell with project updates for
the web site.

3.6 USCG

None.

3.7 Ongoing Action List

Item 1…Brown will be requested to provide the BIA QAPP.

Item 4…FAA and USAED will provide funding for Jacobs to perform the
work.

Item 5…Elconin and Dokoozian completed a review of the public outreach
questionnaires and recorded interviews provided by MIC. The CIP will be
revised to reflect the discussion at the September MOU Work Group meeting.

Item 6…At the November meeting, Hanneman will submit the draft Quality
Assurance Project Plan (QAPP) for review.

Action:

USAED Dokoozian…Provide Snell with project updates for the web site.

4.0 New Action Items/Issues

4.1 Closure Standards for Sites

The process and standards need to be defined. USCG is unable to obtain
funding without this information. This issue will be added to the agenda for the
November meeting.

4.2 Process for MIC Regulation Promulgation

A discussion was initiated regarding MIC regulation promulgation. The
agencies are unclear regarding the process and believe this matter ties into the
closure issue. This topic will be added to the agenda for the November
meeting.

4.3 Fall Time Change

Metlakatla is not affected by the time change on 31 Oct 99. The
teleconferences will continue to be scheduled for 1:30 pm AST (2:30 pm for
Metlakatla).

Action:

USAED Dokoozian…Add items to agenda for November meeting.
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5.0 Schedules

5.1 BIA

Gunyah will be out of the office 8-13 Nov 99.

5.2 FAA

Brush clearing will be completed by 15 Dec 99.

The building remains removal contract with MIC is scheduled to begin
18 Jan 00 and require approximately two months to complete.

FAA has tentatively scheduled the site investigation for Spring 2000.
Scheduling factors include development of a work plan, and permission from
MIC.

5.3 MIC

None

5.4 USAED

A contract was awarded to Alaska Commercial Divers to conduct a UXO
clearance survey at Tamgas Harbor. The diver will begin work when the
weather improves.

The rough draft of the common QAPP will be presented to the MOU Work
Group on 17-18 November 99.

5.5 USCG

The preliminary assessment will be conducted during late-Nov/early-Dec 99.

Action:

None.

6.0 C-3 Plan

Not discussed.

7.0 Newsletter Articles/Web Site Update

Dokoozian (for USAED) and Gunyah (BIA) will submit updates to Snell for
the web site. The URL for the web site is www.faa.gov/annette . Gunyah will
forward the URL to Brown.

Action:

None.
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8.0 Teleconference/Meeting Schedule

The next teleconference is scheduled for Tuesday, 30 Nov 99, at 1:30 pm
(Alaska).

The next MOU Work Group meeting will be held at USAED (Room 20) on
17-18 Nov 99 (Wed 9:00-5:00; Thu 8:30-11:00); Elconin will provide
directions..

The group discussed the November meeting and agreed upon many of the
agenda items. A draft agenda will be submitted to the members with the
meeting minutes.

Action:

Jacobs Email the draft agenda for MOU Work Group meeting to participants on
29 Oct 99.

Teleconference adjourned at 3:15 pm (Alaska).


